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KAISER ¢ HILL
COMPANY
INTEROFFICE MEMORANDUM
DATE: November 10, 2004
TO: arry l:insiEiI%eVr,’Deputy Project Manager RISS Construction
FROM: aﬁ-ge?Vecchio, Project Manager, Buitdi 707/776/777, T707D, X3697

SUBJECT: PROJECT TRANSITION AND TURNOVER OF 707 CLOSURE PROJECT
' FACILITIES FOR DEMOLITION - DCD-014-04

Building 707 is ready for transition and turnover to the Remediation, Industrial D&D, and Site
Services (RISS) organization for demolition. Building. condition and readiness for demolition will
be addressed via the standard “Transition Document” currently being prepared.

This memorandum is being provided to capture the agreements between the 707 Closure
Project and the Colorado Department of Public Health and Environment (CDPHE). Listed below
is a summary of all the Contact Record details that outline specific actions required during the
demolition of the 707 facilities. As the demolition manager, it is your responsibility to ensure
that these agreements are complied with during demolition of buildings 707, 778, and
associated facilities. We must also ensure that the demolition work is performed in accordance

with the applicable Decommissioning Operations Plan.

All 707 Closure Project contact records have been provided to the RISS organization and are
summarized as follows: »

o November 8, 2004, Disposition of Metal in the Overhead of Building 707 and Clarification
on the Disposition of 731 and 732 — There are two areas in building 707 that have
embedded metal that cannot be decontaminated to unrestricted free release criteria.
The metal provides structural support for the second floor and cannot be removed prior
to demolition. One area is at column D-10 and the other is at column O-4. These areas
have been encapsulated with orange paint to facilitate segregation and disposition as
low level waste during demolition. Additional controls, as outlined in the work packages,
will be used when removing these areas to minimize dust generation.

Clarification for- the September 16, 2004 contact record (see below) is as follows: Since
all debris from both 731 and 732 will be dispositioned as low level waste, orange paint is
not required. Pit 731 has been painted with white paint, and the contamination in Pit 732

is fixed, and therefore does not require encapsulation.
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November 4, 2004, Disposition of Building 707 slabs — There are several areas in
Building 707 on the first floor that could not be decontaminated to unrestricted release.
The 707 project has encapsulated and/or placed steel plates over these areas for easy
identification and protection from cross-contamination during demolition. In addition,.
these areas are identified in the building demolition work packages. During demoalition,
the RISS Project will segregate the debris from these areas and dispose of it as LLW.
Additional controls, as outlined in the work packages, will be used when removing these
areas to minimize dust generation. This activity must also be coordinated with ER for an

evaluation of the soils.

November 3, 2004, Asbestos Pipe under Building 709 — There is a rectangular section of
asbestos pipe under the Building 709 foundation. This pipe can remain in the ground,
but the RISS project must note it’s location in the Building 707 close-out report, and the
end of the pipe that enters the sanitary sewer system, must be plugged with grout or
foam.

October 6, 2004, Disposition of Building 707 C-pit — C-pit could not be decontaminated
to unrestricted release. The 707 project has encapsulated C-pit with a watertight product
and marked the location of the pit so that it can be identified during demolition. In
addition, this area is identified in the building demolition work packages. During
demolition, the RISS Project will segregate the debris from C-pit and dispose of it as
LLW. Additional controls, as outlined in the work packages, will be used when removing
C-pit to'minimize dust generation. This activity must also be coordinated with ER for an
evaluation of the soils.

September 20, 2004, Disposition of the Building 707 roof under the Transformer - In
1991, one of the six transformers located on the rooftop of Building 707 was identified as
leaking polychlorinated biphenyls (PCB) containing dielectric oil. This portion of the
facility will be demolished and dispositioned as PCB remediation waste. Since the
affected area is on the roof, all building rubble that is created during the removal of this
area will be dispositioned as PCB remediation waste. The removal of this area is

- addressed in the Building 707 demolition work package and marked to make is readily

identifiable to the equipment operators.

September 16, 2004, Disposition of 731 and 732 — These facilities could not be
decontaminated to unrestricted release. In preparation for demolition, the 707 Project
has characterized and encapsulated these areas for identification. During demolition, the
RISS Project will segregate the debris from these facilities and dispose of it as LLW.
Additional controis, as outlined in the work packages, will be used when removing these
areas to minimize dust generation. This activity must also be coordinated with ER for an
evaluation of the soils.
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e September 2, 2004, Disposition of Building 778 — Building 778 laundry, plenum room,
and breezeway slab will be demolished with the B776/777 demolition. These areas are
physically connected to Building 776/777, and were directly impacted by the 1969 fire.

" In preparation for demolition, the 707 project characterized, encapsulated and will paint
these areas orange for identification. After the demolition of the unrestricted release
portions of building 778, RISS will remove the remaining slab and any residual soil
contamination using the same controls proven effective in other slab removals.

e August 2, 2004, B707 Embedded Pipe Disposition — The H module autoclave vent piping

«is 12 feet below the slab, penetrates the 3-foot thick autoclave wall, and are slightly
contaminated. In addition, the A module oil coolant line passes through the column .
footers and is also contaminated. In preparation for demolition, the 707 Project has
plugged this piping with grout and marked the locations with orange paint. The RISS
Project will remove this piping during slab demolition and disposition it as LLW.
Additional controls, as outlined in the work packages, will be used when removing this
piping to minimize dust generation. This activity must also be coordinated with ER for an

evaluation of the soils.

Once the 707 Project obtains CDPHE concurrence on the 707 Pre-Demolition Survey Reports
(PDSRY), demolition may begin. The PDSR for the second floor and exterior of 707 is approved.
The PDSR for the first floor of building 707 is complete and has been transmitted to CDPHE for

approval.
DCD/plh

cc:
Denny Ferrera
. Dyan Foss
Nancy Holmes
Terry Vaughn
Victoria Wren
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REAL PROPERTY TRANSITION CHECKLIST

This checklist is to be used by the Facility Transition Team in the process of transferrmg the
responsibilities from operations to disposition. The checklist is designed to facilitate the necessary
actions to be completed prior to transferring the responsibility of the facility including all .
equipment, chemicals, waste streams, materials etc., within that facility. This form is to be
initiated by the Facility Transition Team Manager and Facility Transition Team. A verification .
signature is required by each of the Facility Transition Team representatives. These steps can be
completed in any sequence, however, all steps must be signed by a verifier before release of
responsibility is achieved. One checklist can be used for a cluster, a building, or a room
depending on the objective of the Facility Transition Team, The Facility Transition Team has the
authority to generate or change the checklist as required by the members in performance of their-

- responsibilities. In most cases, the non-Property Management related topics in this checklist wil

‘be governed by and covered in.more detail through the existing Site programs. The Facility -

Transition Team Mariager will maintain the original copy for recordmg purposes as required.

. - FACILITY INFORMATION

Facility Identification number: 10—} « Locanon'B\dQ B
 Facility Descnptloan PBAdo.  YearAcquired: /qul
Facility size(ft2): / QQ 930- ° | |
Current Use: (give a brief description)

KW ﬁ} \)Md;\%

Current Landlord:

o

Date

Pnnted name

Facxhty Manager

‘t\arfb\b Sk r\\o\ c\\afc_

Printed name Signature _ Date

et

Kl S
A,




PROPERTY MANAGEMENT MANUAL .

CHAPTER IX, Real Property Management . - Revision 1
PART 2, Reéal Property Transition Procedure (RPTP) o Page IX-2.11
s 9/14/99 : )
APPENDIX B
Pege 20of6

- LA

1B

1.C .

1D

REAL PROPERTY TRANSITION CHECKLIST

Part 1: FACILITY
(Circle your applicable response)

Have onnel been relocated out of the facility? o
' NO ' NA

: ‘Ifnot,_ why?

1-MAN-009-PMM

Have all health and safety deficiencies been identified and resolution reached?

. ThlS includes OSHA comphance with confined space, noise levels, carcmogens etc.

NO - NA

If not, why?-

;Bmldmg Baselme Radlologxcal Surveys defined by Radiological Engineering have been

completed and reviewed.- Any results above the limits have been investigated and

. resolved. Spot-check radiological surveys ¢ of equnpment have also been performed in
‘conjunction with the baseline survey ‘A visual inspection of locked areas have been

completed by Radiation Protection personnel. Any radiological suspect items identified

_have been surveyed and proven to be uncontaminated or. controlled. Call Radlologlcal .
Engineering and Radiological Operatlons to schedule the baseline survey and equlpment’

inspection if needed . o
: NO .- N/A

If not, w S .
- %5 MSb,:AjDMM

Have fire protection and life safety i mspectlons been perforrned and evaluated'7 Have all

identified open issues been addressed. :
NO N/A

If not why?
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1LE

1.F

1.G

1H
- .containj idence of hazardous materials. - o -
@ | NO . | N/A

BED

ifnot, why?

All apphcable design drawing mformatton has ‘been txansferred to the new landlord. All
open work orders for.maintenance of the facility are forwarded to the New Facility

Man Open work orders can be obtained through the current Facility Manager
| ?@ . NO. N/A .

Y

The general condmon of the facility will support transfer of Landlord responsiblhty thh

. structu egnty and operability. » ‘
- @ NO . N/A
If not, why?.
Safety sysfems’ are in working order and last inspected on: _ TTN

Ifnotz w ]

The adjacent locatxon surrounding the facxhty or room(s) is free of any excess matenal

If not, why?

- The Authonzauon Basxs requirements have been evaluated and any open nssues have been

-addressed | ) A o besd

~ Ifnot, why?

\a.a—r/ :

R
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- Part 2: EQUIPMENT
(Curcle your applicable raponse)

2A An mventory of all equipment has been completed. - Current capital equipment hstmg can .
be obtained from Property Management. All equipment should be dispositioned per
- Property Management requiremerits or by 2B below. Equipment should be in compliance
with OSHA requirements including National Electrical Code, National Fxre Assocxatxon, :

etc. Property Management for guidance. S S
. YE , NO ' ' N/A ‘

If nc;t, why? |

2B Radiological Engineering Property/Waste Release Evaluationé (PRE’s) have been
completed for all equipment and other miscellaneous equipment which will be determined -
excess. The original PRE documentatlon has been transferred to Radiological Engineering -
and duplicate copies of all completed: PRE forms are attached with a protectwe pouch to

_ chlet of equipment. o N'O“ S N/A
.Ifno,tgxl Q&(‘k W@\mﬁxb\ "\\4

Part 3: CHEMICALS
(Circle your apphcable response)

3A. A chemxcal mventory has been completed including tanks and process. lmes adjacent
trailers, cargo containers, and flammable storage cabinets. The inventory will identify
_ excess:chemicals and require completion of the Waste Programs Excess Chemical Waste
DlSpOSlthﬂ Form and the RE Property Release Evaluation input/Excess Chemical
checkhst Chemicals and chemical storage are in compliance with the Prime Contractor

o HS&P: al. Have all chemicals been removed or disposed of from the structure?
R NO - N/A .

" If not, why?
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Part 4: WASTES

(Circle your applicable response)

4. A Allwaste (sanitary, hazardous, radioactive, TSCA, etc.) to be removed from the facility
-and adjacent locations (trailers, cargo containers, etc.) have been property disposed. -

- Sanitary waste SHALL be dispositioned according to acceptable standards. Hazardous
waste SHALL be dispositioned per the Hazardous Waste Requirements Manual, as -
updated. All waste to be stored is in compliance Prime Contractor procedural -
requirements. - Contact the Building Environmental Coordinator for guidance.
Reference Procedures: 1-M12-W0-4034, Solid Radioactive Waste Packaging

i .Reqmrements and 1-C88—WP1027-NONRAD Non-Radioactive Waste Packagmg
~ NO _ . NA

If not, why? - | } -
AL Sonitary Lalt oo L;O_c:hv L) QO
I’\b ch/:\r\o\rL)\ L,.)\\, H ’M g

Part S: FUNDING TRANSFER
(Circle your applicable response)

5.A  Have all funds supporting the cost to maintain the facility been transferred to the new

owner either by Baselme Change Proposal (BCP) or other funds transfer?
YES : NO . N/A A

If not, why?

\/\1\\\\ Q,crﬁ-\ (\\,-t_. “\'O L—»{S@_—% Q}\&o, QM

N OTE The Facility ,T ransition Team can add other sections as needed to compleie the
' comprehensive checklist required to exit typical or non-typical facilities.

V‘I‘WA;,\;'J"‘
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FINAL CON CURRENCE FROM THE FACILITY TRANSITION TEAM MEMBERS

el

Facnhty Transition Team Manageg;

Printed name 1gnature Date
Facxlltv Team Members

Current acility Landlord: /

&V\ Q@L%Wé W ”/g Al
~ Printed name ng ture ‘ Date
New Facdlty Manager '
A (RS r\\o\A{a\ -

Pnnted name Slgnature Date

Prime Contractor Realty Specialist:
Signature - - Date

17

Printed name

Radioldgical Control Manager:

»Q\) 3
Printed name

Waste Management Manager:
vis Lee

Date

it i/sy

Printed name Date

urrent WAD Manager :
Printed name ' Date

ew WAD a

Qdi"\g;ﬁu__ /404

Prmted name Date
Others asrequired: :
Printed name - Signature Date
Printed name Signature Date




